
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:14 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 130 Date: 10-Aug-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 336

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 130 Date: 10-Aug-2010 Tuesday

Diary: Dispute

General Comments 049 0-000-000.049

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 130 Date: 10-Aug-2010 Tuesday

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 130 Date: 10-Aug-2010 Tuesday

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

The W2 Generator Repair Activities:
·The original generator of W2 from the south west corner of the site was removed Monday to assist for
ringer Crane Assembly.
·However it stopped working as of Tuesday.
·A repair crew of technician was working on it all day.
·At end of the day, The generator was loaded on a trailer and hauled away.
·Following people worked on it.
oGene Pratt
oAveda Chaisson
oMichael Chaisson
oMark Dowlat

CCO 151 Activities: Ringer Crane Mobilisation and Demobilisation for Hinge K
·ABF continues to assemble one of the ringer cranes (red color).
·Last week ABF completed the erection of both booms.
·Following people worked per ABF’s Katherine:
·1Aaron KentF/M
·2Bill AlgerOperator
·3Casey LuxI/W
·4Devan MurphyI/W
·5Gene PrattOperator
·6Matt HoltI/W
·7Pablo RamirezI/W
·8John GreenOperator
·9Scott RossOperatorpart time, assisting regular work for slab etc.
·The operation was supported LR 1300 crane, forklift, mechanic’s truck and other equipment.

060 X-W2C-JKS.060
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 130 Date: 10-Aug-2010 Tuesday

W2 closure Pour Repair Work (Item 38)
·ABF had a crew of 3 people working on cleanup and reapir of closure pour concrete at E-Line.
·Following people were working on it.
oJessie Rodgrigue
oMonte Carlos
oPedro Garcia

W2 Foundation Well Cover Slabs (Item 38):
·The ABF/CONCO started to work on preparation of form wrok for W-Line cover slabs.
·The CONCO people has a crew of 3 today as follows to assist in removing the form work:
§Gary PeneCarpenter
§Salvador GldonaCarpenter
§Jasmin GornjacCarpenter

Erect Deviation Saddle Grout Mock up Activities (Item 60):
·ABF was preparing the forms for the mockup.
·ABF was attaching the form to the long beam.
·Following people worked on it:
oAaron Kent
oJohny Calzascia

PT Blockout Pour Rebar Activities (Item 48):
·There was no activity here today.

·Pier 7 Activities
·ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
·The Shear Leg Crane was at Pier 7.
·Lifting Frame is at Pier 7.

Activities at Site (Item 56):

·OBG Installation: Lift 6-W Activities
·ABF did not work on this today.

·OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
·ABF continues with welding and bolting activities all over.
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